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Background & Project Scope

Background

Å TheStackwasconstructedin1958todischarge

airemissionsfromtheformerBrookhavenMedical

ResearchReactor(BMRR),whichwasthefirst

reactorinthenationtobeconstructedspecifically

formedicalresearch.

Å TheBMRRwasshutdownpermanentlyon

December28,2000.

Å TheStackis150-feettallandconstructedofradial

brick;withnointeriororexteriorcoatings.

ProjectScope

Å DemolishtheStackusingmannedhydraulictools

tothetopofthefoundation,radiologicalsurveyof

thefoundation,applyingafixative(ifnecessary),

andwastetransportationanddisposal.

ProjectCost

Å $3.5million(DOE-EMfunded)
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Pre-Demolition Activities

Å Approved project work plans:

Å Demolition Plan with Appendices

Å Radiation Protection Plan

Å Final Status Survey Plan

Å Community Air Monitoring Plan (CAMP)

Å Quality Assurance Plan (QAP)

Å Waste Management Plan

Å Job Hazard Analyses (JHAs)

Å Placed and provided temporary power to

CAMP monitoring stations

Å Provided temporary power to contractorôs

electrical panel

Å Contractor mobilized

Å Established contractor work zone

Å Maintained and made repairs to the on-site

rail spur

Å Collected pre-demolition ñbackgroundòair

samples
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Demolition Activities

Å Demolition accomplished using 

manned hydraulic equipment (i.e., 

jack hammers)

Å Demolition method was selected 

with the goal of minimizing the risk 

of personal injury, damage to 

equipment and property, and 

reducing the potential for spreading 

contamination

Å Notice to Proceed was issued on 

August 7, 2022

Å Demolition commenced on August 

8, 2022

Å The Stack was demolished to the 

top of the foundation by September 

2, 2022

Å Contractor demobilized on 

September 3, 2022
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